

TIME-LINE FOR SOME OF MY HAM RADIO PROJECTS			15-Nov-16
START DATE	END DATE	ACTION	COMPLETE
1296-EME http://www.kl7uw.com/eme1296.htm			
		BUILD 2nd 150W 1296 PA	
		INSTALL 1296 300W PA ON DISH	
7/19/2016		INSTALL NEW G4DDK VLNA	
11/15/2016		TEST DIGITAL ENCODERS	
144-EME http://www.kl7uw.com/eme144.htm			
1/14/2016	1/16/2016	REPLACE LMR-600	X
7/17/2016	7/19/2016	INSTALL 7/16 DIN CONNECTORS	X
		LOCATE 2M RFI SOURCE-USE KX3-2M	
	6/10/2016	INSTALL AZ CONTROL IN CNTL PNL	X
		INSTALL NEW AZ & EL READOUTS	
50-EME http://www.kl7uw.com/6m.htm			
8/14/2016	8/19/2016	MODIFY & TEST HP 50V PS	X
8/14/2016	8/25/2016	INSTALL FANS ON HARRIS 6M PA	X
	8/26/2016	TEST HARRIS 6M PA	X
5/5/2011	11/11/2016	MAKE 6M QRO LP FILTER	X
	1/27/2016	RECONNECT 6M6UW	X
	7/15/2016	CONNECT PREAMP/TR-RELAY	X
		EXTEND TOWER TO 40-FOOT	
		BUILD ELEVATION SYSTEM	
		INSTALL 2nd 6M6UW YAGI	
3400-EME http://www.kl7uw.com/eme3400.htm			
		INSTALL 3400 FEED+LNA/RLY	
		MODIFY TOSHIBA AMP - TEST	
		INSTALL 3400 XVTR+AMP ON DISH	
		COMBINE 2 TOSHIBA AMPS	
Other http://www.kl7uw.com/about.htm			
5/2/2016	7/22/2016	REPAIR MFJ-269B ANALYZER	X
4/25/2016	7/15/2016	TEST/REPAIR 900 LNA	X
	12/1/2015	REPLACE B5400 CONTROLLER	
		BUILD EB-67 100W 432 AMP	
		Mount video camera for view of dish	
		INSTALL 436CP26 ON SAT TOWER	
		REPAIR 432 TX ON TOWER#2	
	11/15/2016	INSTALL RADIO EQ IN TRUCK	