

| TIME-LINE FOR SOME OF MY HAM RADIO PROJECTS | | | |
|---|------------|---|----------|
| START DATE | END DATE | ACTION | COMPLETE |
| 1296-EME | | http://www.kl7uw.com/eme1296.htm | |
| | | MAKE/INSTALL DISH SUPPORT BRACES | |
| | | DRILL HOLES FOR AZ 236-330 | |
| | | TROUBLESHOOT AZ-EL INDICATOR | |
| | | RE-CALIB ELEVATION | |
| | 6/4/2011 | RUN 1296 LDF4-50A (For Feed) | X |
| 7-Apr | 5/25/2011 | REPAIR 1296 AMP BY KJ6KO | X |
| | 6/1/2011 | TEST KJ6KO 60W 1296 PA | X |
| | | INSTALL 432 PA ON DISH | |
| | 6/2/2011 | INSTALL 1296 60W PA ON DISH | X |
| | 12/18/2011 | MEASURE SEPTUM ISOLATION = 22 DB | X |
| | 12/18/2011 | INSTALL G4DDK 1296-VLNA | X |
| 29-Jan | | MAKE/INSTALL NEW FEED SUPPORT | |
| | | SUN-NOISE TEST 1296 | |
| | | BUILD 1296 CONTROL PNL | |
| | | BUILD 1296 300W PA | |
| | | BUILD 1296 30W PA KIT (Driver) | |
| | | INSTALL 1296 300W PA ON DISH | |
| 144-EME | | http://www.kl7uw.com/eme144.htm | |
| | 5/6/2011 | REMOVE LDF5 & LMR-400 - TOWER#1 | X |
| | 5/6/2011 | LOWER HAZER ON TOWER#1 | X |
| 26-Jun | 7/1/2011 | TEST 2M-8877 & HVPS - QRV 144-EME | X |
| | 6/14/2011 | Install 100w resistor in slow-start ckt | X |
| 25-May | 6/10/2011 | TEST 2M PHASING LINES & ANTENNAS | X |
| | 5/27/2011 | TEST TOWER#1 CONTROL PANEL | X |
| 12-May | 5/21/2011 | INSTALL CONNECTORS ON LMR-240 | X |
| | 5/14/2011 | RUN NEW LMR-240 | X |
| 12-May | 5/13/2011 | INSTALL CONNECTORS ON LMR-600 | X |
| 13-May | 5/14/2011 | RUN NEW LMR-600 | X |
| 13-May | 5/14/2011 | MAKE LMR-600 SHACK JUMPERS | X |
| | 5/21/2011 | TEST NEW LMR CABLES | X |
| | 6/10/2011 | TEST LDF7 LINE: 144 & 1296 | X |
| | 5/22/2011 | TEST LMR-240/400 RX LINES | X |
| | 6/10/2011 | TX TEST WITH NEW LINES | X |
| 19-Aug | 8/19/2011 | MEASURE TR RELAY ISOLATION | X |
| 14-Aug | 8/20/2011 | INSTALL SMA RELAYS FOR RX | X |
| 14-Aug | 8/19/2011 | INSTALL SMA CABLES FOR PREAMPS | X |
| | | TEST LINRAD WITH XG3 AT LNA | |
| 6-Jul | 7/20/2011 | REPLACE TX-POL RELAY | X |
| | 6/10/2011 | RAISE HAZER - QRV 144 | X |
| | | BUILD NEW G3SEK BOARD | |
| | | MODIFY HV DIVIDER FOR HV METER | |
| Spring2012 | | INSTALL CROSS-BOOM BRACE | |
| | 12/31/2011 | INSTALL BLOWER SPEED SWITCH | X |
| | | | |

| START DATE | END DATE | ACTION | COMPLETE |
|---------------|------------|---|----------|
| 50-EME | | http://www.kl7uw.com/6m.htm | |
| | | REMOTE VOLT-ADJ FOR HP PS | |
| | | MODIFY & TEST HP 50V PS | |
| | | INSTALL FANS ON HARRIS 6M PA | |
| | | TEST HARRIS 6M PA | |
| 13-May | 5/15/2011 | BUILD KLM-7LB ANTENNA | X |
| 22-May | 6/9/2011 | MODIFY KLM-7LB FOR 50-MHZ | X |
| 10-Jun | 6/18/2011 | BUILD MAST BRACKET | X |
| 8-Jun | 6/23/2011 | INSTALL GUY WIRES & STAKES | X |
| 8-Jun | 6/19/2011 | INSTALL MAST ON POST | X |
| 25-Sep | 9/28/2011 | BURY CONDUIT FOR LDF5 COAX | X |
| | 6/21/2011 | RUN LMR-400 & LDF5 CABLES | X |
| 20-Jun | 6/21/2011 | INSTALL KLM-7LB ANTENNA | X |
| | 6/23/2011 | TEST 6M CABLES & ANTENNA | X |
| | | INSTALL HP PS ON RACK | |
| | | INSTALL HARRIS PA ON RACK | |
| 26-Jun | 9/6/2011 | MAKE 6M-EME CONTROL PANEL | X |
| | 8/15/2011 | INSTALL 6M-EME TR RELAY | X |
| 5-May | | MAKE 6M QRO LP FILTER | |
| Other | | http://www.kl7uw.com/about.htm | |
| 3-Nov | 11/22/2011 | SEND OUT EME QSL's | X |
| 6-Jul | 7/26/2011 | BUILD & TEST TENTEC-1208 6M XVTR | X |
| 27-Jul | 8/6/2011 | SELL TENTEC-1208 XVTR on e-bay | X |
| 29-Jan | 2/22/2012 | BUILD EB-27 HF AMP | |
| | | MAKE HF LP FILTER MODULE | |
| | | BUILD EB-67 432 AMP | |
| | | T/S 222&432 PREAMPS ON TWR#2 | |
| | | TEST SAT ANTENNAS & PREAMPS | |
| | | Make XG3 LP Filter Enclosures | X |
| | | T/S B5400 CONTROLLER | |
| 26-Dec | 1/5/2012 | BUILD L222-28 TRANSVERTER | X |
| | | BUILD L432-28 TRANSVERTER | |
| | | INSTALL 900-MHZ 100W PA | |
| | 7/29/2011 | REMOVE 900-MHZ 18 LOOP-YAGI | X |
| 12-Oct | 12/3/2011 | ASSEMBLE 900-MHZ 33 LOOP-YAGI | X |
| | 5/6/2012 | INSTALL 900-MHZ 33 LOOP-YAGI | X |
| | 6/11/2011 | INSTALL NEW 432 LNA AT DISH | X |
| | 6/9/2011 | POUR CONCRETE PAD FOR GENSET | X |
| 6-Jul | 7/21/2011 | ASSEMBLE GEN SHED | X |
| | 7/22/2011 | MOVE PHONE ENTRANCE BOX | X |
| 28-Jul | 9/27/2011 | INSTALL GENSET XFER SWITCH | X |
| | 7/29/2011 | REPLACE DEMI1296 w/WD5AGO PREAMP | X |
| | | Mount video camera for veiw of dish | |
| 16-Jan | 2/16/2012 | INSTALL 28V PS in Rack Console | X |
| | 11/1/2011 | INSTALL Multi-volt PS in Test Console | X |